
MEETING MINUTES 
November 21 2006, 10:30 AM - 12:00 PM 

The Fishbowl Conference Room, MTC/BATA Office 
101 8th St, Oakland, CA 

Attendees: TBPOC Members: Will Kempton, Steve Heminger, John Barna; 
PMT Members: Tony Anziano, Andy Premier, Maura Twomey for Stephen 
Maller; Participants: Ali Banani, Michele DiFrancia, Beatriz Lacson, Rick 
Land, Brian Mayhew, Bart Ney, Judis Santos, Bijan Sartipi 

Convened: 10:44 AM 

Items Action 
1. CHAIR'S REPORT 

• The Chair commented on the success 
at the polls of the transportation 
bond proposal, Proposition 1B for 
$19.925 billion, twice the size of one 
ever approved in bond measure 
history. 

• It was noted that this voter approval 
signifies a developing confidence in 
the transportation agencies. 

2. CONSENT CALENDAR 
BATA presented the Conference Call • The TBPOC APPROVED the 
Minutes for the following dates: Conference Call Meeting 

a) October 25, 2006 Minutes for October 25, 
b) November 7, 2006 November 7 and November 13, 
c) November 13, 2006 2006. 

3· MONTHLYPROGRESSREPORT 
a) BATA presented the draft November • For the record, the TBPOC 
2006 Monthly Progress Report for APPROVED the October 
information. 2006 Monthly Progress Report 

• TBPOC approval through their through their respective PMT 
respective PMT members is representatives on November 
anticipated after appropriate reviews 1, 2006. 
and final comments are 
incorporated. 
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(continued) 

4· 

Items Action 
• Final comments are expected by 

December 1, with mail-out scheduled 
for December 6. 

• The Chair remarked about the 
tremendous improvement in the 
quality of the monthly and quarterly 
reports, and gave compliments to 
the staff on the very professional 
product. 

• It was observed that the projects are 
undergoing significant progress, 
which presents a real opportunity to 
publicize this and demonstrates how 
well the partnership is working. 

• It was confirmed that the report 
consistently includes in the 
schedules the open-to-traffic dates 
where appropriate. 

PROGRAM ISSUES 
a) Capital Outlay Support Presentation 

• The Department (COS Project 
Control Manager) presented an 
overview of the Capital Outlay 
Support (COS) covering : 

o AB144 Budget 
o Changes Since Passage of 

AB144 Legislation 
o Fiscal Year 06-07 Work Plan 

and Allocation 
o Fiscal Year Allocation 

Monitoring and Control 

• Significant COS cost drivers were 
identified and discussed, as were 
detailed components of the above 
main topics, e.g., forecast COS cost 
at completion, a sample work plan, 
schedule comparisons, COS 
summaries and resource usage 
through the 3rd quarter, among 
others. 

• Also discussed was the idea of 
developing a performance metric in 
reducing COS cost to measure efforts 

• The TBPOC requested that the 
report add a graphics exhibit 
integrating the progress of each 
project, shov.~ng the 
relationship of each to one 
another, and how the whole 
puzzle fits together. 

• The TBPOC requested that the 
monthly meeting agenda 
include a COS tracking 
summary update. 
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(continued) 

Items Action 
in program efficiency. 

b) SFOBB Communications Plan Update 
• The Public Information Officer 

highlighted key accomplishments of 
the past year, such as: 

o Creation and debut of an 
integrated website, 

o Successful media and public 
outreach efforts supporting 
lower deck closures on the 
West Approach, 

o Briefings for elected officials, 
o Bay Bridge Seismic Safety 

Projects documentary and 
feature programming on the 
History, National Geographic 
and Discove1y Channels from 
the UK and Canada, 

o Hosting of several 
international delegations, 

o Awards from AASHTO and 
MTC in recognition of the Bay 
Bridge Public Outreach 
efforts. 

• The Bay Bridge Public Information 
Office will continue with the same 
objectives for the year 2006-2007, 

and provide similar annual reviews 
for the Plan in subsequent years. 

• The TBPOC suggested promoting 
what the committee is doing 
collectively with this project - the 
largest one underway in the country. 

• The PIO announced the forthcoming 
media event on December 5th which 
will mark the final Bay Bridge 
Skyway deck segment leaving the 
pre-cast yard in Stockton. 

5· SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 

• The Department provided a brief 
update of: 
a) West Approach 

• Put on TBPOC members' 
calendars the media event 
celebrating the final deck 
segment leaving via barge on 
December 5th. 
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(continued) 

Items Action 
b) Yerba Buena Island 
c) E2jT1 Foundations 
d) SAS Superstructure • Per TBPOC, ensure China 

0 A new fabrication facility is operations produce no delays 
under construction in China. and that quick solutions are 

0 It was noted that ABF can readily available. 
now focus on schedule 
acceleration. 

e) Skyway 
0 Hinge pipe beams at hinge 

BW are scheduled for delivery 
in early December 2006. 

f) Oakland Touchdown (OTD) 
0 The Department had no 

further update of the 
Submarine Cable Relocation 
Contract. 

6. NEW BENICIA-MARTINEZ BRIDGE 
a) Request for Supplemental Authority for 
Toll Plaza Work 

• BATA requested approval to • The TBPOC APPROVED 
authorize Caltrans to negotiate a proceeding with negotiation of a 
contract change order (CCO) in an CCO in an amount not to exceed 
amount not to exceed $5.3 million $5.3 million for the work presented 
to: and setting aside a $ o .5 million 

0 open the bridge to traffic, contingency, for a total of $5.8 
0 implement Open Road million, as recommended. 

Tolling (ORT) at the new toll 
plaza, and 

• Set aside $o.s million as a contract 
contingency for the work. 

7· Other Business 

• The next TBPOC meeting is scheduled 
for December 21st in Sacramento. 

Adjourned: 12A3 PM 
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(continued) 

MEETING MINUTES 
November 21, 2006, 10:30 AM - 12:00 PM 

The Fishbowl Conference Room, MTC/ BATA Office 
101 8th St, Oakland, CA 

APPROVED BY: 

WILL KEMPTONJ Director 
California Department of Transportation 

J F. BARNA, Jr., Ex ive Director 
Ca 1fornia Transportation Commission 

Date 
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TBPOC CONFERENCE CALL MINUTES 
December 19, 2006, 1:30 PM - 2:00 PM 

Participants: TBPOC Members: Will Kempton, Steve Heminger, and John Barna; 
PMT Members: Tony Anziano, Andy Fremier, and Stephen Maller; 
Other Participants: Jose Aguirre, Beatriz Lacson, Randy Iwasaki, Kris Kuhl, 
Peter Lee, Bart Ney, Judis Santos, Bijan Sartipi 

Convened: 1:35 PM 
Items Action 

1. Oakland Touchdown (OTD) -
Submarine Cable Relocation 
Contract 

• The PMT requested a conference call to 
update the TBPOC on the bid opening 
results of Monday, December 18th . 

o Contract 1 for the installation 
of a single submarine cable -
4 bids and 1 pre-qualification 
submittal (Kerite) opened, 
ranging from $7.0 to $11.9 
million. 

~ Sufficient funds have 
been allocated to 
award the lowest two 
bids. 

~ It was recommended 
that BATA allocate $1 
million in additional 
funds to allow award 
up to the 3rd lowest 
bidder, should the 
lowest bidder or 2nd 

lowest bidder be 
determined to be 
unresponsive - if the 
two-cable contract is 
deemed not feasible. 

o Contract 2 for the installation 
of dual submarine cables - 4 
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(continued) 

Items Action 
bids and a 1 pre-qualification 
submittal (PG&E) opened, 
ranging from $9.7 to $17.7 
million. 

> Sufficient funds have 
been allocated to 
award the lowest 
bidder. 

> It was recommended 
that BATA allocate 
$6oo,ooo in 
additional 
allotment to cover the 
2nd and 3rd lowest 
bidders should the 
lowest bidder be 
deemed unresponsive. 

> It was noted that an 
additional $6oo,ooo 
allocation would be 
able to cover the 3rd 

lowest bid of the one­
cable eon tract, as long 
as the Department can 
live with a 5% 
contingency. 

o The preference is for a two­
cable contract, consistent 
with the existing Cooperative 
Utility Agreement and the 
special notice in the 
advertised contract 
specifications, if the City of 
San Francisco certifies they 
have the additional funds to 
cover the difference. If the 
City and County of San 
Francisco cannot participate, 
pursue the one-cable contract. 

o The Department is • 
completing its pre-award 
qualification process 
tomorrow, December 20. The 
City of San Francisco has 10 

working days to approve 
financial participation in the 

Program Manager to ascertain 
whether San Francisco Board of 
Supervisors has to act on financial 
participation before Caltrans can 
award the two-cable contract. 
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(continued) 

Items Action 
two-cable contract. 
Therefore, the Department is 
looking at an award by 
January 9, 2007. 

• BATA Commission is meeting 
tomorrow, December 20, at 10:00 AM, 
at which time any request for additional 
funds should be presented, otherwise 
the next opportunity will be at its 
January 25th meeting. 

• The Chair gave a background on the 
PG&E letter of December 18, 2006 to 
MTC Chair (cc, Caltrans Director, MTC 
Executive Director, et al) which was 
copied participants of this conference 
call. 

o The Department, with the 
participation of the TBPOC, 
agreed to a meeting with 
PG&E on December 15 which 
was ended when PG&E would 
not state whether they are 
participating in the bid 
process. 

o PG&E's December 18tl1 letter 
basically stated why its 

• The Program Manager to attend 
the BATA Commission meeting in 
addition to the Director of District 
4· 

• BATA will be presenting a memo 
to the BATA Commission for the 
Executive Director's signature for 
transmittal tomorrow to include: 

o a request to allocate an 
additional allotment of 
$6oo,ooo contingent on 
the need to award to the 
2nd or 3rd lowest bidder, 
depending on which 
contract is to be 
awarded, and 
recommend approval for 
the two-cable contract if 
the City of San Francisco 
certifies funding; 

o definitive information as 
possible on the TIDA 
role and understanding 
of the agreement (CUA). 

• The Program Manager to confer 
·with PMT members and Legal to 
respond to PG&E's proposal that 
should include the following: 

o The non-conforming 
nature of their proposal 
has been deemed 
unresponsive; 

o The risks to project 
schedule their proposal 
brings are unacceptable; 

o Utility relocation is the 
Department's concern; 
cable ownership issues 
need to be resolved by 
the Na and/or the Cit 
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(continued) 

Items Action 
proposal does not warrant 
consideration: "Due to the 
non-conforming nature of 
PG&E's proposal, it may be 
deemed by Caltrans 
unresponsive on its face." 

o Although unlikely, a protest 
from PG&E would not be 
valid because PG&E did not 
submit a bid (one has to be a 
bidder to protest), and the 
proposal they submitted was 
unresponsive. 

Adjourned: 2:11PM 

and County of San 
Francisco. 

• The letter to be ready for the 
Chair's signature by close of 
business today, so it can be 
presented to PG&E before the 
BATA Commission meeting. 

• Respond to Kerite when all bids 
have been processed. 

TBPOC CONFERENCE CALL MINUTES 
December 19, 2006, 1:30 PM - 2:00 PM 

APPROVED BY: 

California Department of Transportation 

J N F. BARNA, Jr., tive Director 
Ca ifornia Transportation Commission 

STEVE HEMINGER, Executive Director 
Bay Area Toll Authority 

JA ---p~~ ~ ?:.oof :. 
Date 

Date 
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